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Radiogram No. 6958u   Form 24 for 08/09/2011 
CONFIGURING FGB БНДГ(О)1 LOW-PRESSURE FUEL AND OXIDIZER TANKS FOR SM REFUELING. 
STOWING HARDWARE FOR DISPOSAL IN PROGRESS 411  

GMT CREW ACTIVITY 
06:00-06:10 CDR Morning Inspection 
06:00-06:10 FE-4 Morning Inspection. SM ПСС [Caution & Warning Panel] Test 
06:00-06:20 FE-3 HRF Urine Sample Collection Subject 
06:00-06:10 FE-1 SONOCARD Experiment Termination 
06:00-06:05 FE-6 Reaction Self Test 
06:00-06:05 FE-5 Reaction Self Test 
06:05-06:10 FE-5, FE-6 Morning Inspection 
06:10-07:10 FE-1 SPRUT-2 Experiment. Tagup with specialists (S-band) 

06:10-06:40 CDR ,FE-4, 
FE-5, FE-6 Post-sleep 

06:20-06:30 FE-3 HRF Blood Sample Insertion into MELFI 
06:30-06:35 FE-3 Reaction Self Test 
06:35-07:05 FE-3 Post-sleep 

06:40-07:30 CDR, FE-4, 
FE-5, FE-6 BREAKFAST 

07:05-07:55 FE-3 BREAKFAST 
07:10-07:55 FE-1 Post-sleep 
07:30-07:50 CDR Work Prep 
07:30-07:40 FE-4 Verification of anti-virus scan results on Auxiliary Computer System (ВКС) laptops 
07:30-07:55 FE-5 ,FE-6 Work Prep 
07:40-07:55 FE-4 Work Prep 
07:50-07:55 CDR PLANTS-2. Payload Status Check 

07:55-08:15  

Daily Planning Conference (S-band) 
Report to MCC Anti-virus scan results on Auxiliary Computer System (ВКС) 
laptops 

08:15-08:25 FE-5 Audio Dosimeter Preparation 
08:15-10:05 FE-4 TYPOLOGY. Experiment Ops. Tagup with specialists (S-band) 
08:15-08:40 FE-3 Work Prep 
08:15-09:05 FE-1 BREAKFAST 
08:15-08:35 FE-6 TOCA - Close VCA valve via TOCA maintenance screen 
08:25-08:30 FE-5 ISSAC Window Shutter Open 
08:30-08:35 FE-5 Compound Specific Analyzer- Combustion Products (CSA-CP) CSA-O2 Readings 
08:35-08:45 FE-5 WRS Water Sample Analysis 
08:35-08:50 CDR TYPOLOGY Experiment Assistance 
08:35-09:50 FE-6 Physical Exercise T2 
08:40-09:05 FE-3 PASSAGES experiment material installation 
09:00-09:30 FE-5 LMM Experiment Activity 
09:05-09:50 FE-3 PASSAGES science data collection. Session 1 
09:05-09:20 FE-1 SONOCARD Copy Data to RSE-MED Laptop 
09:15-10:15 CDR Physical Exercise (TVIS), Day 4 
09:20-09:45 FE-1 Work Prep 
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09:50-10:10 FE-3 PASSAGES Hardware Stow 
09:50-10:00 FE-6 UMS Video Camera Setup 
10:00-11:05 FE-6 UMS Hardware Assembly 
10:05-10:55 FE-4 24-hour ECG (start) 
10:10-10:15 FE-3 Inserting PASSAGES PCMCIA Card into EPM Laptop 
10:10-11:40 FE-5 Physical Exercise (ARED)  
10:15-11:15 FE-1 Progress 410 Docking Mechanism Removal 

10:15-11:35 CDR Docking mechanism removal and installation of two handles on Progress 410 
hatch door front side 

10:15-10:35 FE-3 HRF Urine Sample Collection Subject 
10:35-10:40 FE-3 HRF Blood Sample Insertion into MELFI 
10:40-11:40 FE-3 Physical Exercise (CEVIS)  
10:55-11:55 FE-4 Physical Exercise (VELO), Day 1 
11:05-11:10 FE-6 WHC UPA Config 
11:10-11:15 FE-6 Configure UPA T-Valve to OFF position for UMS Checkout 
11:15-11:30 FE-6 UMS Validation Preparation 
11:15-11:55 FE-1 СОЖ Maintenance 
11:30-12:10 FE-6 UMS Validation Segment 1 
11:40-13:05 FE-3 Physical Exercise (ARED)  
11:40-11:45 FE-5 UMS Historical Documentation Photography 
11:45-12:45 FE-5 Physical Exercise (CEVIS)  
11:45-12:25 CDR ISS RS [СТТС] comm panel cable plug-in audit 
11:55-12:55 FE-1 Physical Exercise (VELO), Day 4 
12:05-12:45 FE-4 Maintenance Activation of Spare Atmosphere Purification System Emergency 

Vacuum Valves [АВК СОА] (СМ1РО_3_321_1, bag II-1/256-1, yellow АВК 
cover, 004173R) 12:25-12:45 CDR 

assists 
12:35-13:05 FE-6 UMS Validation Segment 2 
12:45-12:50 FE-4 On MCC Go ISS O2 repress from Progress 411 СрПК (start) 

12:45-12:55 CDR MOLNIYA-GAMMA БСПН (Payload Server) Science and Service Data Dump 
using RSS1 (start) 

12:45-13:45 FE-5 

LUNCH 
12:50-13:50 FE-4 
12:55-13:55 CDR, FE-1 
13:05-14:05 FE-3, FE-6 
13:45-13:55 FE-5 TOCA 2 Data Recording 
13:50-13:55 FE-4 ISS O2 repress from Progress 411 СрПК (terminate) 
13:55-14:10 CDR Private Medical Conference (Ku + S-band) 
13:55-15:55 FE-4 Stowing disposal hardware on Progress 411 with IMS updates 
13:55-16:55 FE-5 VCAM Cable Insertion 
13:55-16:55 FE-1 Unload from Progress 410 and transfer to USOS American hardware, update IMS 
14:05-14:10 FE-3 PASSAGES PCMCIA Stow 
14:05-14:20 FE-6 UMS Validation Conclude 
14:10-16:10 FE-3 US EVA Tool Stow 

14:10-14:50 CDR КОБ1, КОБ2 loop condition assessment. Equipment setup.  Tagup with 
specialists (S-band) 
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14:20-14:30 FE-6 UMS Validation. Sample MELFI Insertion 
14:30-16:30 FE-6 US EVA Tool Stow 
14:50-15:50 CDR RELAXATION Hardware Setup. Tagup with specialists (S-band) 
15:50-17:15 CDR Physical Exercise (ARED)  
15:55-17:25 FE-4 Physical Exercise (TVIS), Day 1 
16:10-16:30 FE-3 HRF Urine Sample Collection Subject 
16:30-16:35 FE-3 HRF Blood Sample Insertion into MELFI 
16:35-16:45 FE-3 PAO Hardware Setup 
16:45-16:55 FE-3, FE-6 Crew Prep for PAO 
16:55-17:15 FE-3, FE-6 PAO Event 
16:55-17:05 FE-1, FE-5 Handing over US equipment unloaded from Progress 410 
17:05-18:45 FE-5 Unpacking US equipment unloaded from Progress 410 
17:05-18:25 FE-1 Physical Exercise (TVIS), Day 4 

17:15-18:05 CDR RELAXATION. Activation, Mode Selection, and Observation. Tagup with 
specialists (S-band) 

17:15-17:25 FE-6 PAO Hardware Deactivation 
17:25-18:40 FE-6 Physical Exercise (ARED)  
17:45-17:55 FE-3 HRF Blood Collection Hardware Setup 
17:55-18:15 FE-3 HRF Urine Sample Collection Subject 
18:05-18:25 FE-4 IMS Update 

18:05-18:45 CDR RELAXATION. Data Copy and Hardware Removal Tagup with specialists (S-
band) 

18:15-18:20 FE-3 HRF Blood Sample Insertion into MELFI 
18:20-19:05 FE-3 Evening Work Prep 
18:25-18:40 FE-4 Evening Work Prep 
18:25-18:40 FE-1 Private Medical Conference (Ku + S-band) 
18:40-19:05 FE-1 Evening Work Prep 
18:40-19:05 FE-6 Evening Work Prep 
18:40-18:55 FE-4 Private Medical Conference (Ku + S-band) 
18:45-19:05 FE-5 Evening Work Prep 

18:45-18:55 CDR MOLNIYA-GAMMA. БСПН (Payload Server) Science and Service Data Dump 
using RSS1 (term) 

18:55-19:05 CDR,FE-4 Evening Work Prep 
19:05-19:30 . Daily Planning Conference (S-band) 
19:30-21:30 CDR,FE-4 Pre-sleep  
19:30-21:15 FE-1 Pre-sleep  
19:30-21:20 FE-5 Pre-sleep  
19:30-21:25 FE-6 Pre-sleep  
19:30-19:35 FE-3 MPC Power Up 
19:35-21:20 FE-3 Pre-sleep  
21:15-21:30 FE-1 BAR Pyren Charging Start 
21:20-21:25 FE-3 Reaction Self Test 
21:20-21:25 FE-5 ISSAC Window Shutter Close 
21:25-21:30 FE-3 MPC Powerdown 
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21:25-21:30 FE-5, FE-6 Reaction Self Test 
21:30-06:00 . SLEEP 

Task List CDR, FE-1, 
FE-4 Preparation of reports for Roskosmos site 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 
 


